

Project Name	Route planning App
Online team meeting	https://tu-berlin.zoom-x.de/j/63201367987?pwd=pwLP7eO90NCqkHyHE0cssfqZA0PwDI.1
Production system (if any)	
Test system (if any)	...
GitHub repository	https://github.com/amosproj/amos2025ss03-route-planning-app
GitHub feature board	https://github.com/orgs/amosproj/projects/81
GitHub imp-squared backlog	https://github.com/orgs/amosproj/projects/85
Team T-shirt (white)	https://www.shirtinator.de/loadBasket/PNnhXI2COPE
Team T-shirt (black)	...
Additional materials	...
Team mailing list	oss-amos-proj3@lists.fau.de

Last Name	First Name	GitHub User Name	Email Address
Sandt	Eloi	eloinoel	eloi.sandt@campus.tu-berlin.de
Justus	Kleinau	jkleinau	j.kleinau@campus.tu-berlin.de
Harms	Finn	innif	
Karkani	Despoina	dkarkani	despoina.karkani@campus.tu-berlin.de
Karmokar	Subroto	SK-Subroto	subroto.karmokar@fau.de
Dutta	Arkadeep	arkadeepberlin	arkadeep.dutta@campus.tu-berlin.de
Uddin	Md Fahim	fahimu10	fahim.uddin@fau.de
Khanam	Faria Rahman	fariarahman15	faria.khanam@fau.de
Summerer	Felix	SUFelix	felix.summerer@fau.de

#	Meeting Day	Product Owner		Software Developer	Release Manager	Scrum Master	Comment
		Review	Planning				
1	2025-04-16		Despina	Everyone else	N/A	Eloi	
2	2025-04-23	Despina	Arkadeep	Everyone else	Finn	Eloi	
3	2025-04-30	Arkadeep	Despina	Everyone else	Justus	Eloi	
4	2025-05-07	Despina	Arkadeep	Everyone else	Faria	Eloi	
5	2025-05-14	Arkadeep	Despina	Everyone else	Subroto	Eloi	
6	2025-05-21	Despina	Arkadeep		Felix	Eloi	
7	2025-05-28	Arkadeep	Despina		Fahim	Eloi	Mid-term due
8	2025-06-04	Despina	Arkadeep		Subroto	Eloi	
9	2025-06-11	Arkadeep	Despina		Faria	Eloi	
10	2025-06-18	Despina	Arkadeep		Justus	Eloi	
11	2025-06-25	Arkadeep	Despina		Felix	Eloi	
12	2025-07-02	Despina	Arkadeep		Fahim	Eloi	
13	2025-07-09	Arkadeep	Despina		Subroto	Eloi	
14	2025-07-16	Despina			Faria	Eloi	Demo day! Project Retrospective
15	no class						
Product owners, software developers, and Scrum Master are set and ideally don't change over time; the critical part is the Release Manager role you need to define here							

Goals	Have an enjoyable experience in working together
	learn from each other
	Our teams tries to create tangible progress with the application every week
	Complete ECTS and get good grade
	Provide a usefull solution to meisterwerk
Meeting norms	All team-meetings are mandatory unless a valid reason is communicated in advance
	be on time to value each other's time
	Ask questions if your are not clear on something.
	The meeting starts on time, even if not all members are present yet
	Camera On :)
Working norms	Team members should be open to feedback and view it as a growth opportunity
	We use feature, development and fix-branches in git
	When we face problems or fail to reach our goals, we should communicate that as soon as possible
	Always help each other!
	agree on who does what and keep track of it
	Follow coding conventions
	Openly communicate working capacity, so work can be attributed accordingly
	Keep each other updated about progress
Coordination norms	The Product owners for Review and Planning respectively switch every week
	The PO's (at least, devs are always welcome to join) meet with the industry partner at regular intervals and communicate feature requests to the rest of the team
	When facing decisions that cant be resolved in a discussion, we put it to vote
	keep essential information and links to tools centralised in one place (seperate discord channel)
Communication norms	Use the communication tools that we have. In our case a Discord Server
	We should answer within one day
	There are no stupid questions!
	Communicate respectfully and let everybody speak out
	Respect each others opinions, we are all here to learn :)
	constructive criticism, talk about solutions
	communicate illnesses and expected work downtime and what it means for others
Consideration norms	Smaller problems with persons in thew group should be voiced in meetings, larger concerns should be discussed in a one-on-one call first
	Each task will have a primary owner(s) and a reviewer to ensure accountability and quality.
	Talk about the problem, talk with the roles, get the context. Communication is very important to understand everything
Cont. improvement norms	prefer to speak in public over speaking privately?
	Keep 15 minutes atleast for Sprint retrospective


	Give constructive feedback on Pull Requests
Rewards	
	One evening/afternoon/whatever of fun online games
Sanctions	
	10 minutes of mandatory guided meditation... with a goat yoga video soundtrack
	A silly video-filter has to be activated for the next meeting
Signatures	
Scrum Master	Eloi Sandt
Product owner	Arkadeep Dutta
Product owner	Despina Karkani
Software developer	
Software developer	Subroto Karmokar
Software developer	Faria Rahman Khanam
Software developer	Md Fahim Uddin
Software developer	Finn Harms
Software developer	Justus Kleinau
Software developer	Felix Summerer

Product Vision	Project Mission
To build an intelligent, automated route optimization tool that empowers organizations to efficiently assign appointments to field workers—optimizing for time, cost, and resource usage—while maximizing overall operational efficiency and service quality	The mission of this project is to create an MVP for the AMOS Route Optimizer. Core functionality will include uploading appointment data, generating an optimized route plan based on efficiency criteria (e.g., time, cost, resource usage), and displaying the resulting plan on an interactive map interface.

Term	Definition
MVP	Minimum Viable Product
Route Optimizer	Software that assigns field appointments efficiently based on time, cost, and resources.
Appointment Data	Input data including time, location, and service details for each appointment.
Field Workers	Mobile staff assigned to complete appointments in the field.
Optimized Route Plan	A calculated schedule that minimizes travel and improves efficiency.
Efficiency Criteria	Factors used in planning: time, cost, and resource usage.
Interactive Map Interface	A visual map showing routes, appointments, and assignments.
Route Plan Visualization	Graphical display of routes and appointments on a map.

Sprint #	Sprint goal
1	None
2	None
3	None
4	None
5	Finalize the optimization trigger flow, integrate distance calculations, and implement preprocessing to detect potential solver issues before execution.
6	Connect backend route data to the frontend, visualize the full daily and worker plans, and introduce servicetime customization in both backend and UI.
7	Enhance route planning by adding time constraints, optimizing performance for large datasets, and improving scheduling accuracy and scalability.
8	Extend backend capabilities with support for skills, time windows, and caching, while enabling multi-day optimization and custom configuration options in the frontend.
9	Enhance optimization flexibility by introducing new cost parameters, improving user control over addresses and day selection, and ensuring intuitive navigation between calendar and map views.
10	Empower users to tailor the optimization to their needs by exposing additional configuration parameters enabling greater control, flexibility, and relevance of route planning for real-world scenarios
11	Improve optimization fairness and robustness, finalize documentation, and enhance the frontend experience through bug fixes and UI improvements.
12	Finalize documenation and prepare for demo day
13	
14	
15	


Sprint #	Story Points Realized	Average
1		
2		1136.55
3		3936.55
4		3736.55
5		3736.55
6		5736.55
7		4436.55
8		3436.55
9		3236.55
10		3436.55
11		3836.55
12		3936.55
13		
14		
15		
PLEASE CREATE THE VELOCITY CHART ON A NEW TAB USING THE DATA FROM THIS TAB		



Sprint	Goal	Feature Name	Est. size	Est. remaining	Real size	Real remaining									
Release															
Total			170	170											
Sprint															
1	Basic formal documentation requirements		0	170	0	170									
2	Set up backend, frontend, and upload infrastructure to support the route planning flow.		14	170	11	170									
3	Complete the foundation for file upload, schema validation, and routing structure on both backend and frontend to prepare for full route processing.		44	156	39	159									
4	Integrate and run the initial optimization plan, connect validated input data, and prepare the frontend for dynamic interaction with editable and visual route elements.		33	112	37	120									
5	Finalize the optimization trigger flow, integrate distance calculations, and implement preprocessing to detect potential solver issues before execution.		29	79	37	83									
6	Connect backend route data to the frontend, visualize the full daily and worker plans, and introduce servicetime customization in both backend and UI.		50	50	29	46									
7	To strengthen the core data integrity and reporting capabilities by fully mapping vehicle identifiers, surfacing scheduling exceptions, and delivering precise route metrics—laying the foundation for reliable operations and stakeholder visibility.														
Features															
1	Basic formal documentation requirements	None													
2	Set up backend, frontend, and upload infrastructure to support the route planning flow.	Set up Backend	2		3										
		Save & Load Scenarios from JSON	5		3										
		Set Up CI/CD Pipeline	5		3										
		Set up Front End	2		2										
3	Complete the foundation for file upload, schema validation, and routing structure on both backend and frontend to prepare for full route processing.	Agreement on basic structure – Frontend Backend	8		8										
		Validate Addresses via Google Maps Geocoding API	8		5										
		Implement Start and Finish Address Fields (Business data)	1		1										
		Add Worker Count Slider Component	1		1										
		Create "Start Optimization" Button	1		1										
		Create a routing structure on the frontend	3		3										
		Build File Upload Component	3		3										
		Docker File Creation	3		3										
		Excel File Upload Functionality	3		3										
		Convert Uploaded Excel File to JSON	5		3										
		JSON Schema Validation for Uploaded File	3		3										
		Create distance matrix from the uploaded address	5		5										
4	Integrate and run the initial optimization plan, connect validated input data, and prepare the frontend for dynamic interaction with editable and visual route elements.	Migrate Frontend Components to ShadcnUI and TailwindCSS	2		3										
		Map Business Data Sheet and Appointment Data to the UI	3		5										
		Move Editable Inputs and Start Button to Map View	3		3										
		Implement Basic Optimization Plan: First Draft	8		8										
		Connecting Worker Address Validation and Distance Matrix	3		3										
		Implement Basic Map View with Location Points Only	8		8										
		Add Calendar View with Daily Appointment Overview	3		5										
		Explore Options for Handling Faulty Addresses from Uploaded Files in the UI	3		2										
5	Finalize the optimization trigger flow, integrate distance calculations, and implement preprocessing to detect potential solver issues before execution.	Implement Preprocessing Logic to Detect Potential Solver Failures: First Draft	5		5										
		Implement Distance Calculation in the Route Optimization	3		3										
		Project Optimized Routes on the Map View	8		8										
		Prepare Application for Deployment in Industry Partner's AWS Environment (Backend)	8		13										
		Allow User to Uncheck Faulty Addresses and Proceed with Optimization	5		8										
6	Connect backend route data to the frontend, visualize the full daily and worker plans, and introduce servicetime customization in both backend and UI.	Implement Frontend Visualization for Errors Raised in Preprocessing	5		5										
		Display Daily Plan & Worker Plan as a List/Table with Export Option	8		13										
		Integrate Solver API Output to Frontend for Route Visualization	8		8										
		Create Space and Distinguish between Service Time and Appointment Time in Backen	5		5										
		Connect "Start Optimization" Button to Backend Optimization Trigger	3		3										
		Perform Load Testing	3		3										
		Update Project Documentation (Ongoing)	3		5										
		Validate Constraint Compliance in Solver Output (Post Google OR-Tools): First Draft	5		5										
		Prepare Mid-Term Release Demo Data	3		3										
		Fix HTTPS conflict issue in production	5		5										
		Refactor Distance matrix API	2		2										
PLEASE CREATE THE BURNDOWN CHART ON A NEW TAB USING THE DATA FROM THIS TAB															

Exclude	Goal	Feature Name	Est. size	Est. remaining	Real size	Real remaining
Release						
Total			219	219		
Sprint						
			0	219	0	219
7	Enhance route planning by adding time constraints, optimizing performance for large datasets, and improving scheduling accuracy and scalability.		42	219	44	219
8	To strengthen the core data integrity and reporting capabilities by fully mapping vehicle identifiers, surfacing scheduling exceptions, and delivering precise route metrics—laying the foundation for reliable operations and stakeholder visibility.		26	177	34	175
9	Integrate and run the initial optimization plan, connect validated input data, and prepare the frontend for dynamic interaction with editable and visual route elements.		41	151	40	141
10	Enhance optimization flexibility by introducing new cost parameters, improving user control over addresses and day selection, and ensuring intuitive navigation between calendar and map views.		34	110	34	101
11	Improve optimization fairness and robustness, finalize documentation, and enhance the frontend experience through bug fixes and UI improvements.		45	76	38	67
12	Finalize documentation and prepare for demo day		31	31	39	29
7	Enhance route planning by adding time constraints, optimizing performance for large datasets, and improving scheduling accuracy and scalability.	Create Company Info Configuration page	8		8	
		Script for Dummy Tets Creation	5		5	
		Add Colored Start and end Address	3		3	
		Add Month Support to calendar View	5		8	
		Add Button to Daily and OWrker Plan	2		2	
		Calculate Waiting time in Post processing	5		5	
		Separate Pages for daily and Individual WOrker Plan	8		8	
		Figure Starting Time Interval	3		2	
		Add Route Metrics to Data Structure	3		3	
8	To strengthen the core data integrity and reporting capabilities by fully mapping vehicle identifiers, surfacing scheduling exceptions, and delivering precise route metrics—laying the foundation for reliable operations and stakeholder visibility.	Map Vehicule Ids to Output	3		3	
		Rewrite Route Metrics Calculation to Be Accurate and Integrated	3		3	
		Implement Logic for Multiple Depots in the Solver	5		13	
		Show Map view redirect	2		2	
		Implement caching	8		8	
		Add more parameters to configuration page	5		5	
9	Enhance optimization flexibility by introducing new cost parameters, improving user control over addresses and day selection, and ensuring intuitive navigation between calendar and map views.					
		Include Depot Departure/Return Time in Validation Report	3		3	
		Show Optimization details on Multi day selection page	8		8	
		Back Button in Map View Details to Current Month	2		2	

Exclude	Goal	Feature Name	Est. size	Est. remaining	Real size	Real remaining
		Update Save Button in Company Configuration Page	2		2	
		Integrate Metric Logic into Solver	5		5	
		Add Cost Metrics to Data Structure	3		2	
		Add Option to Exclude Vehicles	5		5	
		Enhance Multi-Day Selection feature	5		5	
10	Enhance optimization flexibility by introducing new cost parameters, improving user control over addresses and day selection, and ensuring intuitive navigation between calendar and map views.	Exclude portion of waiting time from cost to accomodate breaks --> possible ghost appointments for breaks	8		8	
		Lunch Break UI Handling	5		5	
		Distinguish Between Appointments and Depots in Validation Report	3		3	
		Fixing the Validation report	5		5	
		Implement Hover Effect on Buttons	3		3	
		Implement Testdata endpoint into frontend to directly populate it	5		5	
		Implement MultiThread in API Calling	5		5	
11	Improve optimization fairness and robustness, finalize documentation, and enhance the frontend experience through bug fixes and UI improvements.	Apply Multithreaded Geocoding to Geocoding API	5		5	
		Back Button from Map View Redirects to Calendar View Instead of Week View	2		1	
		Refactoring company info storage	3		5	
		Address Removal After Verification Failure Does Not Trigger Re-Verification	5		5	
		Multi-Day Selection Uses Incorrect Company Info	3		2	
		Checkbox Uncheck Not Properly Removing Appointments from Map View List	2		2	
		Route Toggle Switch Requires Page Refresh After Creating New Solution	2		2	
		Add "Number of Impossible Appointments" to Validation Report	5		3	
		Arrival and Departure Time per Appointment (frontend)	5		5	
		Arrival and Departure Time per Appointment (backend)	5		3	
		Show the results of the validation report	8		5	
12	Finalize documenation and prepare for demo day	Definition of Missing and Impossible Appointments in the Pop Up	2		2	
		Hide Routes with no Appointments	3		3	
		Show Required skills for Appointments	2		2	
		Dynamic solver time & Progress Bar for Optimization	8		8	
		Adjust SCV import to new format	2		2	
		Correct Mapping of Location Optimizer	3		3	
		Do not show NO_REAL_APPOINTMENT from Backend	1		1	
		Create test data for demo day	5		5	
		Update & Finalize documentation	5		5	
		ADD CLi for Date Range	3		3	
		Add Missing appointments Payload and Update	3		3	
		Reset Solution in UI	2		2	



[illegible]

Type	Link / reference
User Documentation	https://github.com/amosproj/amos2025ss03-route-planning-app/wiki/User-Documentation
Design Documentation	https://github.com/amosproj/amos2025ss03-route-planning-app/wiki/Design-Documentation
Build Documentation	https://github.com/amosproj/amos2025ss03-route-planning-app/wiki/Build-Documentation

#	Context	Name	Version	License	Comment
	Programming Language for Backend	Python	3.11	Python Software Foundation (PSF) License	
	API Framework for Backend API	FastAPI	0.103.1	MIT License	
	Route Optimization in Backend	Google OR	9.7	Apache 2.0	
	Get Distance-Matrix between points for routing	Google Maps API	N/A	Commercial	
	Programming Language for Frontend	Typescript	5.7.2	Apache 2.0	
	Framework for Frontend	ReactJS	19.01	MIT License	
	UI-Components for Frontend	Shadcn UI	2.5.0	MIT License	
	CSS Framework for Frontend	TailwindCSS	4	MIT License	
	Caching Server	Redis	7	BSD 3-Clause	
	Containerization Tool	Docker	24	Apache 2.0	
	Container Orchestration	Docker Compose	2.24.5	Apache 2.0	
	State Management	React Redux	9.2.0	MIT	
	State Management	Redux Toolkit	2.7.0	MIT	
	Data Fetching	TanStack Query	5.72.2	MIT	
	Routing	TanStack React Router	1.119.0	MIT	

Last Name	First Name	Value					
Last Name	#REF!			#DIV/0!	#DIV/0!		
#REF!	#REF!						
Justus	Kleinau						
#REF!	#REF!						
Harms	Finn			0	No size		
Karkani	Despoina			1	Trivial size		
Karmokar	Subroto			2	Small size		
Uddin	Md Fahim			3	Medium size		
Khanam	Faria Rahman			5	Large size		
Summerer	Felix			8	Very large size		
				13	Too large (size)		
How to play planning poker							
1. Everyone type their number into their value field, don't hit return yet							
2. Someone, perhaps a product owner, count down 3.. 2.. 1..							
3. Then, everyone hit return to submit their value							