

Amos SS25 - Project 3 Retrospective

What didn't work/could go better (AMOS module)?

- The quizzes felt like they didn't add much value to the learning process.
- Sometimes there was a noticeable gap between the theoretical lecture content and the practical aspects of the project work.
- Planning Poker was often inefficient, especially when team members lacked the technical background to rate certain tickets. Reaching agreement on estimations took too much time.
- It wasn't clearly communicated that preparation was expected before team meetings for e.g. to define and agree on tickets, and that additional effort would be needed afterward to distribute tasks. This should have been explicitly stated by the professor.
- The stand-up emails didn't feel useful or engaging as we had our own discord channel for communication.

Recommendations to future AMOS students

- Aim to have a working product ready by the mid-term release. This helps reduce pressure later on and provides a solid foundation for iteration.
- Prioritize core functionality that delivers real value. Avoid spending too much time on secondary features like authentication early in the project.

What could have gone better (Team 3)?

- Time management was lacking during the first few weeks. Meetings often ran long.
- It's important to clearly define when each phase of a meeting should end and stick to the schedule.
- It takes some time to get used to everybody in the team, give it a chance!
- Make sure to deliver and test issues early to avoid breaking things right before team meetings.

What went well (AMOS & Team)?

- Nice and productive sprint planning discussions, everybody was well informed
- Good prioritisation of important issues
- Internal team communication, very helpful team
- Distribution of tasks went really well, Backend/Frontend split worked well with flexible SDs that could do both
- Adaptability of the AMOS workflow was great to find most efficient processes for our team
- Consistency of working every week helps very much with team cohesion
 - Team members were always clear up-front what they could and couldn't do
 - Good sprint planning helped very much
- Good focus on having a product ready by midterm-release